

Myakka River Watershed Initiative

Project Status Report

August 8, 2008

Reporting Period: July 9, 2008 to August 8, 2008
District Project Manager: Lisann Morris, P.E.
Team Project Manager: Kent J. Boulicault, P.E (Singhofen & Associates, Inc.)

Work Completed During Reporting Period:

- 07/15/08: (WO8) SSMC submitted Survey PH2 Deliverable #1
- 08/05/08: (WO7) Submitted draft Flatford Swamp Alternative Scenario Identification and Eval. Plan
- 08/08/08: (WO8) Submitted response to water budget model peer review comments and conducted two test simulations. The results of the test simulations are described in the responses to the peer review comments regarding precipitation and reference ET.

Work In Progress During Reporting Period:

- WO1, WO2, WO3, WO4, WO5, WO7: Complete
- WO6: Waiting on Big Slough data in order to finalize watershed evaluation approach for refinement of the generic sub-watersheds.
- WO8: Survey PH2 is ongoing. Survey PH2b is complete.

Meetings Held During Reporting Period:

- 07/15/08: SAI and Interflow met with the District at Brooksville to present project status, water budget modeling results, upcoming work, and solicit input.
- 07/25/08: Stakeholder meeting on 07/25/08 at Sarasota Service Center (Sarasota Reg/FARMS)

Work Planned for Next Reporting Period:

- WO6: Submit draft watershed evaluation approach for refinement of the generic sub-watersheds (to be submitted along with scope for WO10)
- WO8: SSMC will submit corrected Survey PH2 deliverable #1
- WO8: SSMC to submit Survey PH2 deliverable #2
- WO8: SSMC to submit Survey PH2 deliverable #3
- WO9: Interflow will revise model following receipt of corrected Survey PH2 Deliverable #1
- WO9: Stakeholder meeting (MRMCC) on 09/12/08
- WO9: Finalize work order and update overall project schedule
- WO10: Prepare and submit draft supplemental scope of work for floodplain modeling effort

Schedule:

- An updated schedule will be provided with WO9.